GENERAL AND REVENUE SECRETARIAT.

1898-1899

191 .

(Muzrai)

File No. 16.

Serial Nos. 1-16

Papers Filed.

Month April 1905

SUBJECT.

File relating to the repairs of the Sri S Swamii Temple at Sattlesapura, Manjarabad

PREVIOUS REFERENCES.	LATER REFERENCES.

Muz. 8] 190

MUZRAI SECRETARIAT.

OFFICE NOTE.

File No.

Subject.

Repairs to the Sri Sakaleswara Swami temple at Sakalespur in the Manjarabad Taluk

From

The Deputy Commissioner, Hassan District.

Letter No. 66 Dated 10th August 1907

During the inspection of the Sri Sakaleswara Swami temple at Sakalespur in the Manjarabad Taluk in September 1906 by the Muzrai Secretary, he observed that water was dripping from its roof on account of the soaking of rain water thereon and requested the Deputy Comr to submit for sanction an Estimate for the repairs of the temple as suggested by the Ex. Engr. Mr. C A Mahadeva Sastri who accompanied the Inspector

2

File No. of Muzrai Secretariat.

in his inspection together with the Dy Comrs opinion as to the necessity for the work

The Dy Comr submits for sanction an Estimate for Rs. 1070/- for laying on a light covering of corrugated iron sheeting supported by the light angle irons over the present roof without disturbing it in any way, prepared by the Executive Engineer, and proposes that the work may be entrusted to the P.W.D.

He reports that there is only a sum of Rs. 998-13-3 available at the credit of the Sri Sakaleswara Swamy temple and suggests that the cost of the Estimate may be met as follows:—

Rs. 900/- from the funds of the distribution
" 170/- " State Grant of 1907-8

Submitted.

Mr. Frank Steele, the Actg Exve Engr., proposes to lay a light covering of corrugated iron sheeting over the

Muzrai Secretariat. File No. of 190

present concrete roof without disturbing the latter in any way, and that Officer is of opinion that his proposal is a ready, cheap & effective remedy. He also states that the appearance of the roof will be in 'Statu quo' as the new covering will be hidden by the parapet walls.

In the Estimate only the Contingent charges at 5% amounting to Rs 52 has been provided for, but it is probable that the usual Establishment & Tools & Plant charges at 10 1/2 % which will amount to Rs 112 odd will be claimed by the D.P.W.

A separate note has been submitted by ... and ...

File No. of 190 Muzrai Secretariat.

the applications received up to date for contributions from the State Fund.

H. E.

Muzrai Secretary's remarks —

Repairs to this temple were executed recently and I found it in a sound condition. The roof however leaks very much and owing to the heavy rainfall the place is always damp. It is proposed to place a sloping roof above the present pantah, to carry off the rain water. An Estimate for Rs 1070/- for a roof of the corrugated iron has been prepared by Mr. Steele, Ex Engr, Hassan Dn, and submitted through the Dep. Commissioner. A sum of Rs 900/- can be utilized from temple funds and the

Muzrai Secretariat. | File No. of 190

balance of Rs. 170/- Sanctd from State Grant

The Il Cr has approved of the above proposals. (Vide order on the big consolidated office note placed in the marshalls file no 6-99)

16-9-1907

18/9/07

Issue the draft/sanctn

18/9/07

cross Continued. ——

The Deputy Commissioner in his D.O. dated 25th September 1907, states that the members of the Representative Assembly represents that the Mangalore tiled roof may be put up over the present roof of the Sri Sakaleswara Swami temple instead of putting up a light covering of Zinc sheet which would get leaky in the course of

File No. of 190 Muzrai Secretariat.

that the Estimate for putting up the Mangalore tiled roof will be submitted in Consultation with the Executive Engineer and that in the meanwhile, the Chief Engineer may be asked to hold the execution of the work in abeyance

The Estimate for Rs 1070/- for putting up a light Covering of Corrugated iron over the 1-sent roof of the temple was sanctioned in Govt Pro. no 1574-6 Dy 23rd September 1907, the charge being met from the funds of the Institution and State Grant Viz Rs 900-00 & 170-00 respectively

The Chief Engineer who was requested to obtain & forward a revised Estimate for putting up a Mangalore tiled roof over the present roof of the temple as proposed by the Deputy Commissioner and in the

1831 Dy 10/10/1907

Muzrai Secretariat. File No. of 190

Meanwhile issue instructions to hold the execution of the works ~~sanctioned~~ in abeyance, forwards a revised Estimate amounting to Rs. 488/- prepared in his office providing "Ruberoid roofing" for the temple which he says is just the thing that will suit the case excellently and states that it may be tried as it is cheap and durable under severe climatic conditions

From enquiries made in the Chief Engineer's office it is ascertained that 'Ruberoid roofing' is made up of a composition of rubber, cement &c and is not only very light but is rain proof as well. The cost also is very much less than that of iron or Mangalore tiled roofings. A sample

File No. of 190 Muzrai Secretariat.

---

of 'Rubberised roofing' can be obtained
on Mr requisition therefor
Submitted for orders
Dy 21.11.09

May the revised estimate
for Rs 488/- forwarded by the
Chief Engineer for a Rubberised
roofing be sanctioned in
supersession of the sanctioned
estimate for Rs 1075/- ?
Then the whole cost may be defrayed
from the funds of the temple
and no contribution will be
required from the State Grant.

Submitted to the Dy Cr | Y Bhanda Rama Rao
20/11/09

4-7 The Chief Engineers proposal
may be accepted & the new
Estimate sanctioned. It will

M1

Muzrai Secretariat. File No. of 190

be an interesting experiment & if found successful of which there can be no doubt, the Nubberi roofing may be more generally adopted not only for Hindu Temples but by the Hindu people generally
This kind of roofing may be tried in one or two other places in the Kadur & Shimoga Districts

W H
23/11/07

Draft HH
23/11/07
Issue HH 26/11/07

File No. of 190 Muzrai Secretariat.

Muz. 8A]

Muzrai Secretariat.	File No.	of 190

GPB—3,000—22-6 06

File No. of 190 Muzrai Secretariat.

From

E. R. SUBRAYER, Esq.. Sl 1

Comptroller, Mysore Govt.

To

The Secretary to the Govt. of Mysore,

Dept.

Dated

Despatched

Received

General No.

No.

Enclosure No.

In reply to

SUBJECT.

References to be entered only in the Dewan's Office).

10

Treasury Account Department.

1905 B

No. 540

OFFICE OF THE COMPTROLLER OF MYSORE.

Bangalore, 18th. September 1900

25

OFFICE OF THE DEWAN OF MYSORE. RECEIVED Dated 25.9.00 REG. No 220 MUZRAI BRANCH

From

E. R. SUBRAYER, Esq.,

Comptroller, Mysore Government.

To

The Secretary to the Govt. of Mysore,

Muzroi *Dept.*

a Memo to Dewan Appr as 28/9/00

Sir,

I have the honor to submit for sanction of Government for the claim allowed to remain in abeyance for a period exceeding two years a bill charged in the 2nd. List of Payments of the Hassan District Treasury for July 1900 aggregating Rs.89/- on account of Nagud Inam payments made to Sakleswaraswami Davustan*um* of the Manjarabad Taluq from the year 1897-1898 to 1900-1901., and to state that the amount is admissible.

Jan 01

I have the honor to be,

Sir,

Your most obedient servant.

Comptroller.

Vide no 388-9 dt 1-12-00

11

Sl 2

Read:—

Letter no 1905 dy
5740
18th Sept. 1900 from
the Comr. W. Prt.
requesting accord
of Sanction of Prt.
to a bill for Rs 89
drawn by the Dr.
of Hassan Dr. 11 July 1900
a portion thereof being
on account of arrears
of Malnad Cash
allowance due to
the Sri Sakleshwara
Swami Temple at
Sakleshpur which
remained ~~unclaimed~~

12

Cudram for a
period exceeding
two Years, and
Stating that the
Charge is admissible

No 588-9
Mil. F. Bk. '98
Encl: 3.
Dated 4th December
1900.

Order thereon

The bill is sanctioned
& returned to the
Comptr.

A
Mjr. Secy

To Accomptt Dept
Mil. Bk. Warrants
Disbursts

(23) No 27

13

Dpt- on Restriction whs
No. 1807 & 1 CO. CO. 05.

To Sl 3

The Deputy Commr
Hassan District

Sir,

During my inspection
of the Sri Sakaleswaraswa-
temple at Sakleshpur in Sept^r
1904, I observed that the roof
water was dripping from its
roof on account of the leakage
of rain water thereon. M^r C A
Mahadeva Sastri, Executive Eng^r
who had accompanied me sug-
gested that its terraces might
with advantage be provided with
a Mangalore tiled roof, to
prevent the dripping, as had
been done on the roof of the adjoin-
ing temple I am
therefore directed to request you
to kindly have an estimate

prepared for ~~the~~ the work and 16/
submit the same ~~for the sanction~~ to this office for sanction
~~& grant at an early date~~

I have &c,

Asst Secretary

30/9/05

Muz. 5]

GOVT. OF H. H. THE MAHARAJA OF MYSORE.

MUZRAI DEPARTMENT.

190

From

The Secretary to the Government of H. H. the Maharaja of Mysore.

To

The Dep. Commissioner, Kolar District.

Dated 27th August 06

Despatched

Received

Enclosures No.

General No.
M. No. 1280 7

This Office No. 1807 dated 10th Oct. 1905, requesting the submission of an Estimate for repairing the roof of the Sri Sakaleswaraswami Temple at

and subsequent reminder marginally noted

Sakleshpur

Has the honor to draw attention to the above and to request to be informed as to what action has been taken in the matter and when a reply may be expected.

By Order,

25/8/06

Secretary,
Muzrai Department.

20/8/06

SUBJECT No. 402.

Repairs to Saklespur temple.

Messrs. M. Venkata Subba Setti and S Manjarabad Taluk

Summary of discussion.—The roof and the vimana of the inner shrine of the temple leak badly, although repairs were executed very recently. Arrangement may be made to cover the roof with Mangalore tiles or with zinc sheets.

Reply of Government.—The Deputy Commissioner will be asked to expedite the submission of the estimate which, it is believed, is being prepared by the Executive Engineer.

17

No. 4048
Dy 21.2.07

With reference to Subject no. 402 brought up at the Dasara - Representative Assembly re repairs to the Sakleshpur temple, Messrs. M. Venkataramaiah, P. Subba Setty, and Siddegowda, - Representative members of the Manjarabad Taluk are informed that the Dy. Commr. will be asked to expedite the submission of the estimate which, it is believed, is being prepared by the Exr. Engineer.

15/2/07

P. I. O.

No 4049 dt 21.2.07
Copy to the Dy. Comm.

Kasaragod Dist. for favour of
expediting the submission of the estimate
Rly. in 5 days.

13/2/07

45

19

Muz. 5]

GOVT. OF H. H. THE MAHARAJA
OF MYSORE.

MUZRAI DEPARTMENT.

190

From

The Secretary to the Government
of H. H. the Maharaja of Mysore.

To

The Deputy Commissioner,
Hassan Dt

Dated

Despatched 16th April 1907

Received

Enclosures No.

General No.

M. No.

This Office No. 1807 dated 10th October 1905, requesting the submission of an estimate for repairing the roof of the Sri Sakalesvara swami temple at Saklespur

~~and subsequent reminder marginally noted~~

Has the honor ~~to draw attention to the above and to request to be informed as to what action has been taken in the matter and when a reply may be expected.~~ to forward herewith an estimate of Saklespur

another Pet^{n} Regno: 4013 ~~by~~ dated 28th Feb^{y} 1907 by Keshavachar & others on the same subject & to request ~~the favour of~~ an early ~~reply~~ may be sent to this office.

By Order,

Secretary,
Muzrai Department.

24/4/07

20 D

Muz. 5]

GOVT. OF H. H. THE MAHARAJA
OF MYSORE.

MUZRAI DEPARTMENT.

190

From

The Secretary to the Government
of H. H. the Maharaja of Mysore.

To

The Dy: Commissioner,
Hassan Dt.

Dated

Despatched 11 May 1907

Received

Enclosures No.

General No.
M. No.

This Office No. 4048 dated

21st Feby 1907 calling for a report re the repairs to the Sakleshpur Temple (D-R.A No. 402)

~~and subsequent reminder marginally noted~~

Has the honor to draw attention to the above and to request to be informed as ~~to what action has been taken in the matter and when a reply may be expected.~~ the favour of an early reply thereto.

By Order,

Sd/- [illegible] 5/5/07

Secretary,
Muzrai Department.

hs
2/5/07

2-1

Muz. 5]

GOVT. OF H. H. THE MAHARAJA
OF MYSORE.

MUZRAI DEPARTMENT.

190

From

The Secretary to the Government
of H. H. the Maharaja of Mysore.

To The Dy: Commissioner
Hassan Dt.

Dated

Despatched 15th June 07

Received

Enclosures No.

General No.

M. No.

This Office No. 4048 dated 21st February 1907 calling for a report re the repairs to the Sakleshpur Temple

and subsequent reminder marginally noted

Has the honor to draw attention to the above and to request ~~to be informed as to what action has been taken in the matter and when a reply may be expected.~~ an early reply in the matter.

By Order,

Secretary,
Muzrai Department.

No. 5448 D/15-6-07

15/6/07

22 — 816

Bangalore.
31st July 1907.

My dear Sir,

On subject No. 402, discussed during the Banara Representative Assembly held last year (1906) regarding the repairs to the Sakleshpur Temple a report was called for from you in this Office No. 4048 dated 21st February 1907

The marginally noted Reminders were also sent to you but the report has not yet been received. I request the favour of your giving the subject your personal attention and kindly sending up the report called for at a very early date.

I remain,

Yours Sincerely

31/7/07

To,

4.8.07

K. R. Srenivasiengar Esquire., B.A.,

Deputy Commissioner Kadur District.

N. J. R.

No. 5448, dated 18-5-07



his work. He has accordingly
sent me today a plan
& Estimate for his work
& shall submit them to you
for your approval. as soon
as I return to Head Quarters
tomorrow.

I may also add that
I inspected his temple 3 or
4 days ago & Sukkah per

25

2b 1907-1908 S.P.F.

FROM K. R. Sreenivasa Iyengar M.A.
Deputy Commissioner
Hassan District.

To L. Ananthasvami Rao Esq B.A.
Secretary to the Govt of Mysore

Dated 10th Mucc: department.
Despatched 13 Bangalore
Received August 1907.

General No. 66
No. —

Enclosure No. 6 P. in the Ex. inward
Engineers docket and — ch. enc.

Subject

Submitting an estimate for repairing the Sri. Sakleswara swami temple at Sakleshpoor to the Manjerabad Taluk

—

793
16.8.07

27

Deputy Commissioners Office
Hassan district
Dated, Hassan 10th August 1907

From.

K. R Srinivasiengar Esq. M.A
deputy Commissioner
Hassan District.

To.

L. Anantharama Rao Esquire B.A.
Secretary to the Government
of H.H. the Maharajah
of Mysore
in the Revenue Department

Sir,

Adverting to your letter
No: 1807 dated the 10th October
1905 calling for the submission
of an estimate for providing
a Mangalore-tiled roof to the
Sri: Sankaranarayanni temple
at Sakleshpur in the Belur
Taluk, with a view to
prevent leakage as I have the
honor

honour to state that orders having been issued to the Commander to submit an estimate for the work he submitted one for Rs 1,780 for removing the old concrete roofing and replacing it with fresh concrete and covering it with a Mangalore tile roof.

2 Meanwhile, as it was understood that an estimate was being prepared in the P.W. Department for the same work, the Executive Engineer was addressed in the matter. He has, with his docket No. 2208/185 dated the 8th instant, forwarded the enclosed plan and estimate for Rs 1070 for laying on a light covering of corrugated iron sheeting supported by light angle irons over the present roof without disturbing it in any way.

3. As the Executive Engineer says that his suggestion is a ready, cheap, and effective remedy and

and on the Account ab the credit of the Temple is reported to be, on 4th August 1907, only Rs 998.13.3 I request that the estimate prepared by him may be kindly sanctioned and the work entrusted to him for being carried out in his department. Out of the estimated amount, I beg to suggest that a sum of Rs 1-500 may be met from the amount ab the credit of the Temple and the balance amounting to Rs 170, kindly sanctioned from the Nuzrai State Fund. This will leave a small balance of Rs 98 and odd ab the credit of the Temple for any unforeseen expenses.

4 The Vernacular patwa together with the Executive Engineer's reference in original are herewith submitted for reference.

I have the honor to be

Sir

Your most obedient servant

[illegible]

Deputy Commissioner

Kurnool District

Dy.C.

19/9

30

Muz.10]

Proceedings of the Government of His Highness the Maharaja of Mysore. Sl 9

MUZRAI.

READ—

~~Letter~~ No. 66 dated 10th August 1907 from the Deputy Commissioner, Hassan District, submitting for sanction an estimate amounting to Rs. 1070/- ~~for repairing the Sri Sakaleswara Swami Temple at Sakaleshpur in the Manjarabad Taluk~~ for putting up a light covering of corrugated iron sheeting over the present roof of the Sri Sakaleswara Swami Temple at Sakleshpur in the Manjarabad Taluk.

ORDER THEREON.—No. 1571-6

Dated Bangalore, 8-5-07 1907

The estimate is sanctioned, the cost, *viz.*, Rs. 1070/- being met as follows:—

Rs. 900-00 from the Fund of the Institution
" 170-00 " State Grant of 1907 8.

2. The work should be executed by the P. W. Department.

3. The Comptroller is requested to place the sanctioned State Grant of Rs 170-00 + Rs 900/- from the temple funds at the disposal of the P. W. Department.

By order,
Secretary,
to Muzrai Dept.
18/9/07

To The Deputy Commissioner Hassan District, ~~with the sanctioned estimate and~~ return of the enclosures

The Comptroller to the Government of Mysore with a copy of the abstract estimate

" Chief Engineer of Mysore with the sanctioned estimate

GPB 500 5-7 06

P. W. D.

26

Submit this with the file 27/4/07 VK

31

Please continue the Office Note and put up draft to the Chief Engineer VK 27/4/07

SE10

Hassan
25-9-07

Dear Sir

I have this day received the order of Govt Sanctioning the Estimate Submitted by me for repairing the roof of the Subedarana swamy temple at Sakleshpur.

One of the representative members from Sakleshpur has brought to my a Subject for representation as the

Damaged assembly bracing for
the roofing of the temple being
covered with corrugated iron instead
of with Zinc sheet

The ~~wo~~ member represents that
Zinc sheets are liable to corrode &
fall badly in the course of 3 or 4 years
& that they will not therefore satisfactorily
serve the intended purpose (of preventing
the building from leaking) owing that
Corrugated iron roofing is very much
I think
to

may be adopted + that his additional
cost required therefor may be met from
future funds. I shall submit an
Estimate therefor in Consultation with
his ~~Engineer~~ Executive Engineer

As I do not Consider it desirable
to make an official reference to you
before ascertaining your views, I have
thought his above facts to you unofficially
in this D.O letter.

In case of your deciding to make
this ~~proposal~~ alteration above ~~suggested~~ referred to
I request, that his Chief Engr may be
asked to hold an Executive Shipwright
in abeyance, pending ~~the~~ final

orders.

2/10

36

Mar 1 [illegible]

190

From

To The Chief Engineer
[illegible]

Dated

Despatched

Received

General No.
No.

Enclosure No.

Sir

I the reference to your
Proceedings of 22 September
1907 Secretary's Copy and to
[illegible] Report for the [illegible]
[illegible] Diversion [illegible] Canal
[illegible] Sluice [illegible] and
[illegible] for the [illegible] Canal
[illegible] to the [illegible] Canal
I am directed to state
for
that the Secretary

37

District in his D.O of 25th Sept 07 states that, as the Zinc sheet covering is reported to get leaky in course of 3 or 4 years a Mangalore tiled roof may be put up over the present roof of the temple as represented by the members of the Representative Assembly. A copy of the D/ comms D.O. of the 25th Madras Sept. 07 is herewith forwarded for reference. and requests that you may be asked to hold the execution of the work in abeyance and I am to request that you will be obtain & good enough to Kindly forward a revised Estimate for putting up a Mangalore tiled roof over the present roof of the temple as proposed by the D/ Comm, in the meanwhile and issue instructions to hold the execution of the works as noted in abeyance.

2 The work of the Sanctd Estimate may be kept in abeyance pending this Govt orders

Draftsman 9/10/07

Secretary

Copy of D/ comm D.O. with reply this D.O. 25th Sept. 07.

38

30/10

Muz. 5]

GOVT. OF H. H. THE MAHARAJA OF MYSORE.

MUZRAI DEPARTMENT.

190

From

The Secretary to the Government of H. H. the Maharaja of Mysore.

To The Chief Engineer of Mysore.

Dated 31.10

Despatched Nov. 1907.

Received

Enclosures No.

General No. 9127.
M. No.

This Office No. 1831 dated 10th Oct. 1907, requesting the submission of a revised estimate for putting a tile roof over the present roof of the Sri and subsequent reminder marginally noted Sakaleswaraswami temple at Sakaleshpur

---

Has the honor to draw attention to the above and to request an early reply thereto.

the 7th January

By Order,

Secretary,
Muzrai Department.

GPB—1500—27-9-07 W 30/10/07

39 Sl/2

Mysore Public Works Department,

Central Office,

No. 7666 / Cur 4

Dated Bangalore 2nd November 1907.

From,

Mc Hutchin Esquire, M.I.C.E.,

Chief Engineer of Mysore,

B A N G A L O R E.

L.Anantasami Rao Esquire, B.A.,

Secretary to the Government

of His Highness the Maharaja of Mysore,

Muzrai Department,

B A N G A L O R E.

Note Cont^d 4 Sub^d

7/11/07

Sir,

With reference to your letter No. 1831 of the 10th ultimo, forwarding for information copy of P.O. dated 25th September 1907 from the Deputy Commissioner, Hassan District, bringing to notice that a representative member from Saklespur prays that a Mangalore tiled roof be put up over the present roof of the Sri Sakleswaraswamy temple at Saklespur for reasons therein given, and requesting that a revised esti-mate be obtained therefor, I have the honor to forward the accompanying modified estimateamounting to Rs. 488 prepared in this office, providing " Ruberoid roofing" for the temple and to inform you that it has the Chief Engineer's approval. This kind of roofing is just the thing that will suit the case excellently and it may be tried as it is cheap and durable under severe climatic conditions.

I have the honor to be,

Sir,

Your most obedient servant,

Captain R.E.

Deputy Chief Engineer of Mysore.

27/11

40

Murgai

5/13

Read again:—

Govt Pro: 2015-14-6 dated 23rd Septemben 1907 sanctioning an Estimate for Rs 1070/- for putting up a light covering of corrugated iron sheeting over the present roof of the Sri Sakalesvara Swami temple at Sakalespur, Manjarabad Taluk.

DO dated 25th September 1907 from the Dy Commissioner Hassan District, enquiring to notice that a representative member prays that a Mangalore tiled roof be

put up over the present roof of the temple instead of corrugated iron the ~~above~~ roof.

Letter No 7666 dated 24th November 1907 from the Chief Engineer & Colombo forwarding a revised Estimate for Rs. 488/- for providing "Rubberoid roofing" over the present roof of the temple

" "

Order thereon No 2566-E 25/28.11.07 Encl 2

" "

An Estimate for Rs. 1070/- for fixing up a light Covering of Corrugated sheeting iron over the present roof of the Sri Sankaleswara Swami temple at Sankaleshwara

was sanctioned in the Govt
order read above. The Deputy
Commissioner reported
that one of the members of the
Representative Assembly
represented, that if Mangalore
tiled roof might be put up
instead of Zinc sheet roofing
which would get leaky
in the course of 3 or 4 years
The Chief Engineer who
was consulted in the
matter recommended that
a "Ruberoid roofing for
the temple which will suit
the case excellently may be
put up as it is cheap and
durable under severe

climate's conditions, and he

forwards for sanction a

modified ~~revised~~ Estimate amount-

ing to Rs 488/- therefor.

2. In supersession of the order

the sanctioned ~~of~~ the Estimate

for Rs 1070/-, the Government

are pleased to sanction

the revised Estimate for

Rs 488/- for putting up a

Ruberoid roofing over the

present roof of the temple

as recs ~~=~~ by the

Chief Engineer, the cost

being met from the funds

of the Institution. The sanction of Rs. 170/- given for this work out of the Murrai State Grant of the current official year is hereby withdrawn.

3. The work should be

executed

44

executed by the P. W. Depart.

4. The Comptroller is requested to place the Sanctioned Sum of Rs 488/- at the disposal of the P.W.D.

5 The original Estimate Sanctioned in the Pro: read above is hereby cancelled and filed in this Office

of the Hassan Dist. is requested to report how the re now sanctioned serves the purpose, so that early adopted in the Malnad Circle.

26/11/04
Secretary

To,
The Chief Engr with the Sanctioned Estimate
Comptr Mysore Govt
By Conr Hassan Dist

Copy of the above is forwarded to the Dy Comr Kadur & Shimoga

45

SL 16
190

Sub Budget Proc

2/1

MYSORE GOVERNMENT
2866
16.1.08
LEGISLATIVE SECRETARIAT

16-1-08

1E-1

Forwarded to the Secretary to Government for favour of disposal, with reference to Govt. Proceedings No 2566-8 dated the 28th November 1907.

W. McHutchin
Chief Engineer & Secretary

Sub
1-08

From The Superintending Engineer,
Western Circle.

- J. JAN. 1908

To The Chief Engineer of Mysore
Bangalore.

Dated 8th January 1908.
Despatched
Received
General No. 142
No.

Enclosure No. 1c

Chief Engineer's No.6448 of the 6th Ultimo forwarding copy of Government Proceedings with the ---- sanctioned estimate of ₹ 488/- for putting up a "Ruberoic roofing" over the present roof of Sakleswaraswamy' temple at Sakleshpur and calling for the submission of a supplemental estimate providing for the usual establishment and tools and plant ---- charges.

--- --- ---

Has the honour to submit her- with

(977/13)

46

...with a supplemental estimate amounting to ₹ 52/- as called for in the above and to inform the Chief Engineer that the work has been ordered to be put in hand in anticipation of credit to P.W.D. and complete the same as early as possible.

Captain K E.,

K T G

Mysore P. W. Department — Hassan Division.

Estimate of the probable cost of repairing the Sakleswara's Temple at Sakleshpur. Manjarabad Taluq. Hassan District.

Details of work	No:	Dimension			Contents	Rate
Burnt Brick in Chunam.						
Pillars Large	20	1'8	1'8	1'6	46	
Do Small	16	1'8	1'8	1'8	23	
Blocking course	2	17	1½	7/16	22	
Do	2	49	¾	½	37	
Total						Cft 128
Chunam Plastering						
Pillars Large	20	4½	"	1'6	65	
Do Small	16	4½	"	1'8	81	
Blocking course	2	17	"	2 3/8	81	
Do	2	49	"	1'4	171	
Total						Sqr 4·98.
Tee iron.						
Front portion	4×2	4'6	(2½×2½×3/8)		43	
Centre portion	4×2	2'6	(2"×2½"×3/8)		103	
Rear portion	2×2	5'4	(2"×2"×3/8)		21	
Total						Rft 26
Angle iron.						
Top	2×2	54½	(2"×2"×¼)		130	
Middle	2×2	48·2	(2"×2"×¼)		124	
End	2×2	22	(2"×2"×¼)		88	
Total						

Recommended

Fish Plates

For tie iron ---------- 10 2 (2" 2"x¼") 20 Nos:

Angle clamps.

For Angle iron. ------- 84 2"x "x ¼" 84 Nos: 84.

Bolts and nuts

For Fish plates ------ 40 ¼" x 2") 40

For angle clamps ----- 168 ¼" 2") 168

Tot ---------- Nos: 208.

Carrugated zinc Sheat with nuts

Front portion ----- 2 22 17⅚ " 785

Middle portion ---- 2 27½ 12 6 " 70

Rear portion ------ 2 10 5¼ " 10

Tot ---------- Sqr 15.

Carrugated zinc Sheet Ridg

Top of roof ------- 1 59½ 1 " 60 Rft 60.

Forming Drain including cem

In the parapet wall... 2 66 (1' 6") 132 ft 132

Sundry works such as levelling

concrete to base of Pillars, Floors

and opening sprouts deep holes &c.

Lump Sum Rupees ---------- 100 Rs 100/-

Fixing iron works and unfores

Lump Sum Rupees ---------- 100 Rs 100/-

Carrugated zinc sprouts

Both Sides. 9x2 5 " " 90 Rft 90.

— 42 Abstract

SECRETARY'S OFFICE
Rec'd
25 1907
R. W. D.C.

Items of work.	Qty	Rate	Quantity	Cost
Burnt Brick in Mortar	Qft	a 4 6	128	36
Plastering with Chunam	Sqr	3 " "	4 98	15
Tee iron. (2½"×2½"×⅜")	Rft	" 4 5	267	124
Angle iron (2"×2"×¼")	Rft	" 4 "	512	128
Fish Plates (2"×2"×¼")	Each	" 5 3	20	7
Angle clamps (2"×2"×¼")	do.	" 2 "	84	11
Bolts and nuts (¾"×½")	do.	" " 9	320.	15
Corrugated iron roofing	Sqr	25 " "	15·95	400
do. Ridging	Rft	" 4 "	60	15
do. Spouts. (9 dia)	do	" 6 "	90	34
Forming Drain including cement plastering	do	" 4 "	132	33
Sundry works, Levelling concrete &c	Lump Sum		Do	100
Piping iron work &c	— Do —		Do.	100
Total				1018
Contingencies 5 per cent				52
Grand Total Rupees				1070

Executive Engineer
Hassan Division

Hassan
5th August 1907

50

re O. W. D

Hassan Division.

Estimate of the probable cost of improving the Sakleswara's temple at Sakleshpur Manjarabad Taluq. Hassan District

Amount of Estimate Rs 1070

Data for Angle and Tee iron works. 51

Details Dimensions		Weight	Required	Contents	Load	Rate	Cost	Cost per
Tee iron. including Etc.	1/2" x 2 1/2" x 3/8"	5.48	264	543.	Cwt 1 87/112	Cwt	9 " "	124 " 10 " 4 5
Angle iron including cutting Etc	2" x 2" x 1/4"	3.13	512	602.56	-do- 14 17/56	-do-	9 " "	128 11 9 " 4 "
Fish plates	2" x 2" x 1/4"	1.64	18' or No. 20	30.00 lbs	30.00 lbs		" 3 6	6 9 " " 53
Angle iron clamps	2" x 2" x 1/4	3.13	15' or 86 No.	47.00	do. 47.00	-do-	" 3 6	10 4 3 " 2 "
Bolts & nuts.	1 1/4" long 1/2 dia	.214	208	44 00	do. 44 00	-do-	" 3 6	9 10 " " 9.

52

Murrai. 3/1/8

Read -

Govt Pro. no 2566-dd 28th November 1907 sanctioning an Estimate for Rs 488/- for putting up a "Ruberiod roofing" over the present roof of Sakaleswara Swami temple at Sakaleshpur.

Letter no 275 dd 16th January 1908 from the Chief Engineer of Mysore forwarding a Supplemental Estimate for Rs 52/- being for the usual establishment and tools and plant charges.

Rs 52-1-0 / Rule 91-2.

---- " ---- ----.

Order - There are no

---- " ----.

The Supplemental for Rs 52/- is sanctioned, the cost being met from the funds

of the temple.

2. The Comptroller is requested to place the sanctioned amount at the disposal of the P.W.D.

22/1/08
Secretary.

To,

The Chief Engr with the sanctioned Supplemental Estimate.

Comptroller, Mysore Govt.

Sd 8/06

With reference to Subj

7/4

no. 282 brought up during the last year's Dasara-meeting praying that the temple of Sri Sakleshpureswamy at Sakleshpur may be provided with Mangalore tiled roofing, Mrs. Malati Venkataramaya, R. member of Manjara Taluk is informed that an estimate for putting up a "Ruberoid" roofing over the present roof of the temple, has been sanctioned by Govt.

No. 4714 B/25.4.08

By order

Dft) 4/4/08
Secretary.

No. 4715

4/4/1908

Copy to Dy. Commr., Hassan Distt. in connn. of Govt. Gro. no. 3341-3 dated 23rd Janry. 1908.

By order

Dft) Secretary.